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REGION 8 START3 CONTRACT
REQUEST FOR TDD AMENDMENT

Date: November 10, 2010
Monitor Name: Sabrina Forrest

Site Name: Upper Animas Mining District
Blvd — SR

TDD Number: 1008-0013

Adding Dollars: $47,800 + $37,300

Total Ceiling Funding: $85,100

Adding LOE: I

Total LOE: [

Extend Completion Date to: n/a

New Deliverables: none

New Deliverable Due Date: n/a

Justification: Upper Animas Mining District Blvd — SR

1) Increase funding on the project to cover additional expenses related to having
additional time in the field to complete assigned sampling and non-sampling field
tasks, including an extra mobilization, numerous additional sampling locations to
the 2™ larger field effort, with associated increases in supplies, time in the field,
equipment/ analytical services, and ancillary supplies. Additional time will be
needed to review and compile the larger data set for development of deliverables
and supporting figures. Extra time will likely be needed to respond to comments
from a larger than normal stakeholder group.
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